GROUNDWATER MODELING UPDATE
Week of February 15, 2013

Current Activities

¢ Since we met last December I have continued to refine the model by double checking
information and adding data effecting flow and mass transport.

¢ | have obtained a model review by Schlumberger, Inc. as previously mentioned. Their
suggestions were sent to NMED for information purposes. I will also be sending NMED
several follow-up questions/answers between myself and the reviewer so you have the
entire dialogue, except for a few brief phone calls.

¢ Kirtland AFB is trying to locate well construction information for KAFB-15. The screen
interval elevations are missing on existing reports. I have adequate information on the
other KAFB production wells.

Upcoming Activities

¢ Include information for KAFB-15 when it is provided.

e Make decisions on the most appropriate values for dispersion (longitudinal, transverse,
and vertical). EDB transport seems sensitive to dispersion.

e Ideally, we need to meet in person again before I get much further into the final modeling
phases. If not possible because of limited travel funds, I'll think of an alternative.

¢ Continue developing draft sections of the technical report (introduction and conceptual
model).

Overall Current Project Status: Model development nearly complete. Planning to begin final
model runs in the near future. Report development started (early draft phases).



